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                                    Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless otherwise 
noted, all information is as of April 2005. 
 
Included in this section are descriptions of significant accomplishments considered to have made the greatest 
contribution toward safe, timely, and cost-effective cleanup; progress against the contract with RL; project cost 
summary analysis; and overviews of safety and critical issues that identify the high-level challenges to achieving 
cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
Legacy Hold-up:  Disposition of a cumulative total of 75 percent of legacy plutonium holdup material was achieved 
in April while a cumulative total of 85 percent of legacy plutonium holdup material was removed. 
 
Legacy hold-up removal activities have been completed on the 26-inch process vacuum system header in rooms 262, 
263, and 264 at 234-5Z Building.  The cyclone separator has been removed from glovebox HA-9C and the water 
walls have been removed from around HC-11 glove box in 234-5Z. 
 
234-5Z Activities:  Decontamination of three additional gloveboxes/hoods to low-level waste (LLW) criteria was 
completed, bringing the total to 24 decontaminated to LLW criteria. 
 
Ancillary Facilities:  Demolition of the ninth (2731-Z) and tenth (2902-Z Water Tower) ancillary buildings were 
completed in late April 2005.  The facility-specific end point criteria was completed in April 2005 for 2731-Z, and 
will be completed for the 2902-Z Water Tower in early May 2005, four and one-half months ahead of schedule. 
 
Spent Nuclear Fuel (SNF) Stabilization and Disposition  
(PBS RL-0012) 
 
Sludge Retrieval and Treatment:  Reached 64 percent containerization of K East sludge (26.9 m3 of 42.0m3) 
and completed all sludge and debris removal from the Weasel Pit.  Large Diameter Container (LDC) number three 
(of four) was filled and removed on May 12, 2005, and is awaiting shipment to T Plant for treatment.  K West 
removed 99 percent of canisters and completed removal of all racks needed to allow installation of sludge 
containers as of May 19, 2005.   
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB):   Completed the 
welding and “N” stamp of all 379 MCOs (less 7 MCOs in the monitoring program), and commenced welding the 
18 Shippingport Spent Fuel Canisters as of May 19, 2005.  
 
Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Eight shipments totaling 32 cubic meters (m3) were shipped to the Waste 
Isolation Pilot Plant (WIPP) in April.  The total shipped fiscal year to date is 183 m3, versus a total of 492 m3 
planned.  The difference between the planned and actual shipments is due to delayed approval of the DART audit 
report, and unavailability of TRUPACT shipping containers. 

g 
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Notable Accomplishments, continued 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080), continued 
 
 
TRU Waste Retrieval:  A total of 67 m3 of suspect TRU waste was retrieved in April, versus 130 m3 planned.  
Fiscal year to date, 795 m3 have been retrieved, versus 842 m3 planned.  A cumulative total of 2,141 m3 TRU has 
been retrieved project-to-date, versus 1,678 m3 planned.  The first two Environmental Restoration Disposal Facility 
(ERDF) roll-off boxes of secondary low-level waste from Retrieval were shipped to ERDF. 
 
Mixed Low Level Waste (MLLW):  A total of 64 m3 of MLLW waste was dispositioned in April, versus a planned 
85 m3.  To date, a total of 4,164 m3 of MLLW has been dispositioned versus a planned 3,697 m3.  The seventh 
Performance Incentive increment (2,170 m3) was achieved on May 2, 2005. 
 
 

Soil and Water Remediation Groundwater/Vadose Zone  
(PBS RL-0030) 
 
Tri-Party Agreement (TPA) Milestone M-24-57:  Six of fifteen calendar year 2005 TPA milestone M-24-57 
wells have been completed.  Three additional TPA wells are in various stages of well drilling.   
 
Well Decommissioning:  There has been continued progress on the work to decommission wells that pose a 
high risk to provide a pathway for contamination to move directly to the groundwater.  Work on fifty-four of the 
seventy high-risk wells is in progress.  Twelve of the wells are completely decommissioned.  Jet-shot perforation 
activity has been performed in 22 wells over 5012 feet of casing (36 percent of the total).  A total of 562 feet of 
casing has been mechanically perforated using cutting tools.  A total of 5089 feet of casing has been cemented. 
 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  During this reporting period, demolition of the 203U structure was initiated. The 
203U concrete basin contaminated walls and three of five uranyl nitrate hexahydrate (UNH) tanks were removed.  
Completion of the U Plant Ancillary Facility demolition is forecast in July 2005, eight months ahead of schedule 
and $5.5M under budget.  
 

Waste Site Remediation: 
 
BC Cribs and Trenches:  Field work associated with obtaining High Resolution Resistivity (HRR) scans was 
completed on April 25, 2005.  Combining data from the forty-two scans shows an apparent continuous 
contamination plume more than 100 feet deep beneath the trenches and cribs.  The HRR data also displays an 
apparent deeper plume in the vicinity of the cribs. 

 
Reliability Projects: 
 
Department of Transportation Support:  Reliability Projects provided support in April to the Washington State 
Department of Transportation for State Route (SR) 240, SR 225, and Route 10 Highway Upgrade.  
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Notable Accomplishments, continued 
 

Nuclear Facility D&D, River Corridor Contract Project  
(PBS RL-0041) 
 
Uranium Disposition:  Final shipment of uranium fuel was completed May 17, 2005, completing the Tri-Party 
Agreement (TPA) Milestone M-92-06-T02 16½ months ahead of schedule. 
   
Special Case Waste:  A total of 22 cans/materials have been identified for removal from dry storage.  All 22 
cans have been moved into the upper levels of the unit and are awaiting final removal to A Cell.  The second and 
third lead-lined drums (LLDs) were loaded April 26, 2005, and April 29, 2005, respectively.  Non-Destructive 
Analysis (NDA) was performed on three of the four LLDs on May 4, 2005.  The Ion-Exchange Column (IXC) 
shipping containers were received on April 27, 2005, and a positive USQ due to hydrogen accumulation in the 
IXCs was declared on May 2, 2005. 
 
300 Area D&D:  Demolition of 3762 Building is underway, which brings the total number of 300 Area structures 
demolished to 13.  In addition to 3762 Building, five other structures are currently being prepared for demolition, 
and are scheduled to be complete by mid-July.  DOE has directed FH to demolish two additional structures (3763 
and 3701D buildings) by mid-September. 
 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  Fuel pins from experimental fuel assemblies were consolidated for future shipment to Idaho 
National Laboratory in support of a DOE-HQ request.  These pins will provide data for international test programs 
and the Gen IV reactor development.   
 
Primary Sodium Drain:  Preparations for draining the reactor vessel (Phase 3 of primary sodium drain) 
continue.  All hardware and procedures were completed to allow performance of initial reaming of the upper end 
of the core basket liner attachment tube in preparation for installing the reactor vessel drain pump.  Installation 
of the drain pump is scheduled to take place before May 25, 2005, supporting the June 30, 2005, Tri-Party 
Agreement Milestone.  The Reactor Vessel Drain Pump control skid was moved into position in containment and 
much of the new sodium transfer piping was installed. 
 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  

 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment of Hanford 
plutonium material to the Savannah River Site, due by August 30, 2004, has not been received.  New DOE  
direction has now been provided to FH.  FH is to refocus efforts to support onsite storage of Category I material,  
but should be prepared to ship within six months of approval to proceed with de-inventory if a consolidational  
Record of Decision is issued. 
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Issues, continued 
 

SNF Stabilization and Disposition  
 
Sludge Containerization:  Slower than planned progress on the containerization of K East Basin sludge has 
resulted in a delay in completing Tri-Party Agreement (TPA) and DNFSB milestones.  The rate of collection 
supports an August 2005 completion of this activity.  On April 28, 2005, the Environmental Protection Agency 
(EPA) notified RL of a fine for failure to meet TPA M-034-33, Containerize K East Sludge.  FH continues to make 
best progress to minimize further delays in K East sludge containerization. 
 
K East/K West Transfer:  The K East to K West Sludge Transfer subproject is forecasting delays to the 
completion of DNFSB milestone 2001-1-CN-120E, Complete Removal of Containerized Sludge from the K East 
Basin, due July 31, 2005.  A work stoppage at the transfer system fabricator was resolved on May 5, 2005.  
However, this delay, coupled with additional time to perform an Operational Readiness Review, results in a 
forecast completion of December 2005. 
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CY 2005 = 0.65 
FY 2005 = 0.56 
DOE Complex Comparison 
Average = 1.6 (CY04) 
 
There was one OSHA recordable 
injury in April 2005, bringing the 
rate down below the baseline 
average once more.      

CY 2005 = 0.05 
FY 2005 = 0.06 
DOE Complex Comparison Average 
= 0.29 (CY04) 
 
The Safe Hours total is currently 
913,112 hours.  The Safe Hours 
clock was reset following a DAFW 
injury on March 31, 2005.   
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and Health 
Management System, work towards achieving Voluntary Protection Program “Star” status, and accomplish work 
through Enhanced Work Planning.  Safety and health statistical data is presented below.  The safety charts are 
reported according to Occupational Safety and Health Administration (OSHA) standards.    
 
 

Total OSHA Recordable Case Rate:   
 

 
 

OSHA Days Away From Work (DAFW) Case Rate:   
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CY 2005 = 0.5 
FY 2005 = 0.6 
 
The data shows an improved trend 
over the last seven months.  Next 
month, a new baseline average and 
control limits will be calculated due 
to the decrease from October 2004 
to present.   

The data show summer cycles 
within the trend due to insect and 
wind-related cases in the summer 
season.  A new baseline average 
and control limits have been 
calculated due to the decrease 
from September 2004 to present. 
 

0

2

4

6

8

10

12

14

16

Ja
n-

03

A
pr

-0
3

Ju
l-0

3

O
ct

-0
3

Ja
n-

04

A
pr

-0
4

Ju
l-0

4

O
ct

-0
4

Ja
n-

05

A
pr

-0
5

First Aid Case Rate
CY = 8.45
FY = 7.91

Avg = 7.1
(Sep 04 - Mar 05
without Jan 05)

0

1

2

3

4

Ja
n-

03

A
pr

-0
3

Ju
l-0

3

O
ct

-0
3

Ja
n-

04

A
pr

-0
4

Ju
l-0

4

O
ct

-0
4

Ja
n-

05

A
pr

-0
5

DART Case Rate

Avg = 0.38
(Jun 03 - Dec 03)

CY = 0.05
FY = 0.06

Goal = 0.18

7 in a row 
below average

 

                          Safety Overview, continued 
 

First Aid Case Rate:   
 

 

Days Away Restricted/Transferred:   
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2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $213.7 $199.4 $14.3 

SNF Stabilization & Disposition RL-0012 $130.1 $139.1 ($9.0)
Solid Waste Stabilization & Disposition RL-0013 $164.7 $164.6 $0.1 

Safeguards & Security RL-0020 $57.1 $57.1 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.6 $55.6 $0.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $80.0 $76.6 $3.4 
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.9 $17.0 $2.9 

FFTF Project RL-0042 $44.9 $44.2 $0.7 
Operate Waste Disposal Facility RL-0080 $3.9 $3.5 $0.5 

$770.8 $758.0 $8.1 $4.0 $0.7
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.8 $0.7 $0.0 0.0% $0.0 3.6% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $113.9 $100.5 $102.3 -$13.4 -11.8% -$1.8 -1.8% $207.4

RL-0012 SNF Stabilization & Disposition $66.2 $62.8 $88.4 -$3.5 -5.2% -$25.6 -40.8% $120.4

RL-0013 Solid Waste Stabilization & Disposition $86.2 $81.3 $88.3 -$4.9 -5.7% -$7.0 -8.6% $158.0

RL-0020 Safeguards & Security $30.0 $30.0 $30.3 $0.0 0.0% -$0.2 -0.8% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $28.1 $24.8 $25.8 -$3.3 -11.6% -$1.0 -4.0% $49.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $35.8 $39.3 $35.9 $3.5 9.8% $3.4 8.7% $71.9

RL-0041 Nuclear Facility D&D, River Corridor Closure $9.9 $10.8 $9.0 $0.8 8.4% $1.7 16.0% $19.5

RL-0042 FFTF Project $26.8 $23.9 $23.4 -$2.8 -10.5% $0.5 2.2% $44.2

RL-0080 Operate Waste Disposal Facility $1.9 $1.9 $1.5 $0.0 -0.2% $0.5 25.3% $3.7

Subtotal Sub-project Work scope $399.7 $376.2 $405.6 -$23.5 -5.9% -$29.4 -7.8% $730.0
4.4.6.1+.2 Request for Services & National Programs $6.6 $6.5 $5.2 -$0.2 -2.7% $1.3 19.4% $9.9

4.4.6.3 Work Orders from PNNL $3.8 $3.8 $3.6 $0.0 -0.1% $0.2 4.2% $7.0

4.4.6.4 Work Orders from BHI $1.5 $1.5 $1.3 $0.0 -0.1% $0.2 12.5% $1.8

4.4.6.6+.9 Work Orders from BNI/AMH $0.3 $0.3 $0.2 $0.0 0.0% $0.1 41.1% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $20.4 $20.4 $20.7 $0.0 -0.2% -$0.3 -1.6% $34.8

Total Work For Others $32.7 $32.4 $31.1 -$0.2 -0.7% $1.4 4.3% $54.0
Total FH Contract Work scope $432.3 $408.6 $436.7 -$23.7 -5.5% -$28.0 -6.9% $784.0
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 

FY 2005 FH Funds vs. Spend Forecast ($M) 

 
 

 

 
 

 

 
 

 
FY 2005 Schedule/Cost Performance ($M) 

The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$23.7M/-5.5% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition 
(Section C); Fast Flux Test Facility (Section E); Solid Waste Stabilization and Disposition (Section F); and Soil and 
Water Remediation, Groundwater/Vadose Zone (Section G). 
 
Cost Performance:  FYTD cost performance reflects a -$28.0M/-6.9% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections:  Spent Nuclear Fuel Stabilization and Disposition 
(Section C); and Nuclear Facility D&D, River Corridor Closure (Section D).  
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Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.1 57.6 65.6 60.4 77.7 55.9 61.8 57.4 71.4 62.4 98.5

Monthly BCWP 47.8 59.8 52.4 65.3 58.0 68.6 56.7

Monthly ACWP 44.4 64.5 59.1 65.1 64.4 74.4 64.9

FYTD BCWS 52.0 115.0 172.6 238.3 298.5 376.4 432.3 494.2 551.6 623.0 685.4 784.0

FYTD BCWP 47.8 107.5 160.0 225.3 283.4 352.0 408.6

FYTD ACWP  44.4 108.8 168.0 233.0 297.4 371.8 436.7

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 4 1 0 1 0 5 0 11
DOE-HQ 2 0 0 1 0 1 0 4

RL 2 0 0 3 1 6 0 12
Total FH 8 1 0 5 1 12 0 27

REMAINING SCHEDULED

MILESTONE TYPE

 
 

FY 2005 Schedule/Cost Performance, continued 
 

 
 
  

 

 
 
 
 

 
 
 

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective tool 
for managing the Project Hanford Management Contract.  FY 2005 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month to month are the result of BCRs approved during the year. 
 
Fiscal year to date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Basin Sludge Consolidation”) as overdue.  The K Basins Closure (KBC) Project is currently 
forecasting an August completion date of the milestone.  See also Section C, Spent Nuclear Fuel Stabilization and 
Disposition for more information. 
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Gold Metrics 
 
Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS quantities 
are reported monthly to DOE-HQ. 
 

1st 2nd April FY 2005 May Jun 3rd 4th FY 2005 
Qtr Qtr 2005 To Date 2005 2005 Qtr Qtr Plan

Planned     -          -       -           -       -        -        -            -           - 
Actual     -           1      1           2     -        -            -           - 

Planned     -          -       -           -        -            -           - 
Actual     -           7     -             7      -            -           - 

Planned     -          -       -           -        1       1       2           3          5 
Actual    13         4      2         19     -        -        -            -           - 

Planned     -          -       -           -       -        -        -            -           - 
Actual     -           -        -           - 

Planned      -           -        -            -        -        -        -             -           - 

Actual   160      640   320     1,120      -        -        -             -           - 
Planned 0.2 0.2 0.0 0.4 0.0 0.2 0.2 0.2       0.8 
Actual 23.7 0.5 0.0 24.2 0.0 0.0 0.0 0.0         - 

Planned   243      246     82        571     83     82   247        247      983 

Actual     25      126     32        184      -        -        -             -           - 

Planned   774      388   315     1,477   338   316   969     1,744   3,875 

Actual   687   1,115   403     2,205      -        -        -             -           - 
Planned      -           -        -            -        -        -        -              1          1 
Actual      -           -        -            -        -        -        -             -           - 

* Nuclear Facility Completion dispositioned in April was 2731Z Building on 4/21/05.  
** Radioactive Facility Completion dispositioned in April was MO392 Building on 4/15/05.

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers)

Remediation Complete
(# of release sites)

Measure/Units

Industrial Facility Completions (# 
of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) **

 



 
DOE/RL-2000-76, Rev. 54                         Overview                                      A: 11 

 

PHMC Performance Report                        April  2005 
Section A                  Overview 

 

     Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in “gold” reflect 
the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through May 30, 2005. 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization to 
ship Hanford Pu to 
SRS or other 
location. 
Commitment: 30 
August 2004 

      

GF0116 C.3.1.2 
Maintain 
Safe & 
Compliant 
CSB 
Operations 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM  
 
WBS 4.2.1.1 
CSB (FY 
2005) 
Maintain 
Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru 
FY2005) 

• Plutonium 
Finishing 
Plant Closure 
• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.3.1.2, 
GF0116 
 
DE-AC06-
96RL13200, 
RL-011, 1e 

Approved 
Safeguards and 
Security waivers for 
the CSB as follows: 
1) protected area, 
2) secondary alarm 
station, and 3) 
material control and 
accountability 
associated with the 
storage of Category 
I special nuclear 
materials within 90 
days of submittal. 
Commitment: 9 
February 2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 
ISSUE: RL will 
not submit 
these deviations 
to DOE HQ for 
approval due to 
changes in the 
security 
requirement 
mandated in 
the recently 
issued 2004 
DBT. RL intends 
to revise the 
contract PIs 
and/or SOW to 
reflect impacts 
of the revised 
DBT. 
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                             Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items highlighted 
in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status. 
 
NOTE:  All contract deliverable data is through May 30, 2005.   
 

 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp, Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0321 C.2.1.1.1.5 

Remove K 
Basins 
Sludge 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

CD0343 C.2.2.1.2.5 
Disposition 
PFP 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
CD0343 
 
DE-AC06-
96RL13200, 
RL-011, 
2b(1) 

241-Z isolated 
from 
underground 
transfer line to 
tank farms 
Commitment: 
30 June 2005
Planned: 30 
June 2005 

      

CD0074 C.2.6.4 
Remediate 
Hanford Site 
Groundwater 

WBS 4.1.6.4 
Remediate 
Hanford Site 
Groundwater 
Remediate 
100-HR-3 
Groundwater 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF 

 Remediate 
Hanford Site 
Groundwater
 
DE-AC06-
96RL13200, 
C.2.6.4, 
CD0074 

Prepare EPA 
CERCLA 5 year 
review for all 
active and no 
action 
groundwater 
operable units. 
Commitment: 
30 May 2005 
Planned: 30 
May 2005 

 FH-0501511 
Completed: 
27 May 2005. 

    

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0114 Nuclear Material 

Accountability 
Transaction Data 
Report (FY2005 
May) 
Planned: 11 
June 2005 

      

 
 
 



 
DOE/RL-2000-76, Rev. 54                         Overview                                      A: 13 

 

PHMC Performance Report                        April  2005 
Section A                  Overview 

 

                      Contract Deliverables, continued 
 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp, Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41 

Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 May) 
Planned: 15 
June 2005 

      

200E, 200W, 300, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.52, 
CD0300 200E, 200W, 

300, 400 Area 
Drinking Water 
Report (2005, 
May) 
Planned: 10 
June 2005 

      

Annual Radionuclide Air Emissions Report CD0164 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0164 

Annual 
Radionuclide Air 
Emissions Report 
(2005) 
Planned: 15 
June 2005 

      

EPCRA Section 313 TRI Report (Annual) CD0158 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0158 
 
DE-AC06-
96RL13200, 
I.10(a) 
 
DE-AC06-
96RL13200, 
I.10(b) 

EPCRA Section 
313 TRI Report 
(2005) 
Planned: 16 
June 2005 
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                   Contract Deliverables, continued 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp, Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Hanford Site Annual PCB Document Log CD0141 C.5.1.1 

Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0141 

PCB Document 
Log (CY 2004) 
Planned: 24 
June 2005 

      

Hanford Site Annual PCB Report CD0163 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0163 

Hanford Site 
Annual PCB 
Document 
Report (CY 
2004) 
Planned: 24 
June 2005 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report 

(Monthly) 
National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
April) 
Planned: 25 
May 2005 

      

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
May) 
Planned: 25 
June 2005 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1, 2, 

and 3 nuclear facilities (Annual) 

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.3, 
CD0182 

Unreviewed 
Safety Question 
Summary Report 
for 200 Area 
Interim Storage 
Area (2005) 
Planned: 30 
May 2005 

      

 



 
DOE/RL-2000-76, Rev. 54                         Overview                                      A: 15 

 

PHMC Performance Report                        April  2005 
Section A                  Overview 

 

                      Contract Deliverables, continued 
 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Contract Funds Status Report (Monthly) 
Contract Funds Status Report (April 
FY05) 
Planned: 27 May 2005 

      
CD0179 C.5.3.1 

Accounting 
System 

WBS 
4.4.2 
Financial 
Systems 
Account
ing 
System 

• 
Business 
Services 

 DE-
AC06-
96RL132
00, 
C.5.3.1, 
CD0179 Contract Funds Status Report (May 

FY05) 
Planned: 27 June 2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 
4.4.2 
Financial 
Systems 
Account
ing 
System 

• 
Business 
Services 

 DE-
AC06-
96RL132
00, 
C.5.3.1, 
CD0271 

Depreciation Charges (FY2005 May) 
Planned: 10 June 2005 

      

Fiscal Year 200X Contractor Post Retirement Benefits Other 
Than Pensions (PRB) for DOE Financial Statement Disclosures 

(FAS 106) (Annual) 

CD0275 C.5.3.1 
Accounting 
System 

WBS 
4.4.2 
Financial 
Systems 
Account
ing 
System 

• 
Business 
Services 

 DE-
AC06-
96RL132
00, 
C.5.3.1, 
CD0275 Fiscal Year 200X Contractor Post 

Retirement Benefits Other Than 
Pensions (PRB) for DOE Financial 
Statement Disclosures (FAS 106) 
(FY2005) 
Planned: 21 June 2005 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3.1 
Accounting 
System 

WBS 
4.4.2 
Financial 
Systems 
Account
ing 
System 

• 
Business 
Services 

 DE-
AC06-
96RL132
00, 
C.5.3.1, 
CD0281 

Fluor Hanford, Inc., Cost Submittal 
FHXXXX (FY2005 May) 
Planned: 10 June 2005 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2 
Baseline 

WBS 
4.4.4 
PHMC 
Planning 
and 
Integrati
on 
Baseline 

• Project 
Systems 
& 
Support 

 DE-
AC06-
96RL132
00, 
C.5.3.2, 
CD0284 

GFS/GFI Report (FY2005 3rd Quarter)
Planned: 20 June 2005 
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                      Contract Deliverables, continued 
 
 
 
 

 

Ref. 
ID 

SOW 
Sectio

n 
WBS 

Scope Resp. Req’mt Deliverable 
FH Letter No. 

&  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

FY 200X Internal Audit Annual Plan CD0310 C.5.3.4 
Contract 
Reporting 

WBS 
4.4.3.5 
Internal 
Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal 
Audit 

 DE-AC06-
96RL13200, 
C.5.3.4, 
CD0310 

FY 200X Internal Audit Annual Plan (2005) 
Planned: 10 June 2005 

      

Project Hanford Management Contract Performance Report (Monthly)CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
CD0169 

Project Hanford Management Contract 
Performance Report (4/2005) 
Planned: 7 June 2005 

      

 


